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Grant Number:
B-08-DN-51-0001

Grantee Name:
State of Virginia

Grant Amount:
$38,749,931.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
TRACI MUNYAN

Disasters:

Plan Description:

Adhering to the intent of this program, resources will be directed to neighborhoods in which a significant positive
impact is expected. Applicants should seek to target neighborhoods that have at least 10 percent of the housing
units, properties, or structures that meet the approved definition of foreclosed or abandoned. The program is aimed
at addressing neighborhoods that have been hardest hit by the recent foreclosure crisis, not necessarily those areas
that have negative conditions brought about by events pre-dating this issue. Scattered-site approaches that dilute
impact will not be allowed. When targeting neighborhoods, applicants will be required to document how the
proposed project area constitutes a defined neighborhood. This can be based on historical information, community
perception, mapping, or other supporting documentation.

NSP

Declaration Number

This is not a Disaster Grant. The DRGR Reporting System is being used to report and draw funds for the
Neighborhood Stabilization Program.

Recovery Needs:

$336,962.00

N/A

$7,418,529.23

$0.00

$4,107,052.91

$4,120,552.91

Obligated CDBG DR Funds

$336,962.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$38,269,400.00

$131,640.00 $336,962.00

Match Contributed

Program Funds Drawdown

To Date

$7,433,529.23

$10,034,381.33

$38,269,400.00

Overall

Program Income Received

N/A

($27,202,602.67)



There were 40- property acquistions this quarter.  This QPR show $15,000.00 more expended than drawn.  This is
incorrect and will self correct on the next QPR.  It relates to activity 08-NSP-01 Loudoun Housing Rehab.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

99.99%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

45.455%Minimum Overall Benefit Percentage

$825,070.90

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$5,812,489.65

Required

$3,874,993.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

001, Acquisition $3,733,174.00 $24,345,923.00 $6,294,073.42

002, Housing Rehabilitation $94,643.57 $5,220,871.00 $259,334.91

003, Home Buyer Assistance $16,500.00 $1,337,155.00 $16,500.00

004, Resale of  Property $23,550.00 $1,485,698.00 $23,550.00

08-NSP-0A, Unused $0.00 $0.00 $0.00

08-NSP-0B, Unused $0.00 $0.00 $0.00

08-NSP-0C, Unused $0.00 $0.00 $0.00

08-NSP-0D, Unused $0.00 $0.00 $0.00

08-NSP-0E, Unused $0.00 $0.00 $0.00

08-NSP-0F, Unused $0.00 $0.00 $0.00

08-NSP-0G, Unused $0.00 $0.00 $0.00

08-NSP-0H, Unused $0.00 $0.00 $0.00

08-NSP-0I, Unused $0.00 $0.00 $0.00

08-NSP-0J, Unused $0.00 $0.00 $0.00

08-NSP-0K, Unused $0.00 $0.00 $0.00

08-NSP-0L, Unused $0.00 $0.00 $0.00

08-NSP-0M, Unused $0.00 $0.00 $0.00



08-NSP-0N, Unused $0.00 $0.00 $0.00

08-NSP-0O, Unused $0.00 $0.00 $0.00

08-NSP-0P, Unused $0.00 $0.00 $0.00

08-NSP-0Q, Unused $0.00 $0.00 $0.00

08-NSP-0R, Unused $0.00 $0.00 $0.00

08-NSP-0S, Unused $0.00 $0.00 $0.00

08-NSP-0T, Unused $0.00 $0.00 $0.00

08-NSP-0U, Unused $0.00 $0.00 $0.00

08-NSP-0V, Unused $0.00 $0.00 $0.00

08-NSP-0W, Unused $0.00 $0.00 $0.00

08-NSP-0X, Unused $0.00 $0.00 $0.00

08-NSP-0Y, Unused $0.00 $0.00 $0.00

100-0, Administration $111,360.34 $1,870,496.00 $430,245.90

100-1, Planning Grants $0.00 $192,000.00 $192,000.00

100-2, Local Administration $141,325.00 $1,435,127.00 $202,825.00

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project/Performance Pool $0.00 $2,862,661.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$1,832,000.00

NSP Only - LH - 25% Set-Aside Loudoun County

Total Projected Budget from All Sources

Match Contributed

$1,832,000.00

N/A

$0.00

$0.00

$541,224.42

$537,724.42

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-01 - Loudoun Co.  - Acquisition

$10,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

($1,290,775.58)

To Date

08/04/2009

$537,724.42

Expended CDBG DR Funds

Responsible Organization:

$10,000.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/7# of housing units 0 0

Activity Description:

Acquisition of foreclose residential units.

Location Description:

Sterling Park South-A, Sterling Park-B and Sugarland Run.

One HUD foreclosed house was acquired this quarter.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NASterling308 Staunton 20164

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$537,724.42$10,000.00Loudoun County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$63,000.00

N/A Loudoun County

Total Projected Budget from All Sources

Match Contributed

$63,000.00

N/A

$0.00

$0.00

$63,000.00

$24,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-01 - Loudoun Co.  - Administration

$12,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/04/2013

$63,000.00

To Date

08/04/2009

$24,000.00

Expended CDBG DR Funds

Responsible Organization:

$12,500.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administrative Activities related to grant management.

Location Description:

Completed the interim compliance review, held an open house, held monthly management team meetings and continued take-
in process for the waiting list.  Twelve properties were viewed, 6 contracts were prepared and 2 were ratified.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$24,000.00$12,500.00Loudoun County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$17,500.00

NSP Only - LH - 25% Set-Aside Loudoun County

Total Projected Budget from All Sources

Match Contributed

$17,500.00

N/A

$0.00

$0.00

$2,500.00

$17,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-01 - Loudoun Co. -  HSG Rehab

$2,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

($15,000.00)

To Date

08/04/2009

$2,500.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/7# of housing units 0 0

Activity Description:

Housing rehabilitation of foreclosed residential properties.

Location Description:

Sterling Park South-A, Sterling Park-B and Sugerplum neighborhoods. 

Completed rehabs on Amelia and Carousel. This report shows $15,000 more expended than drawn.  There is no way to correct
this on the current report.  I will be self-corrected on the next QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$17,500.00$0.00Loudoun County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$52,500.00

NSP Only - LH - 25% Set-Aside Loudoun County

Total Projected Budget from All Sources

Match Contributed

$52,500.00

N/A

$0.00

$131,640.00

$7,500.00

$7,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-01 - Loudoun Co. - Property Resale

$7,500.00

$131,640.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

($45,000.00)

To Date

08/04/2009

$7,500.00

Expended CDBG DR Funds

Responsible Organization:

$7,500.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/7# of housing units 0 0

Activity Description:

Resale of acquired, rehabilitated property.

Location Description:

Sterling Park South-A, Sterling Park-B and Sugarland Run.

Nothing to report this quarter.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NASterling118 Farmington Lane 20164

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$7,500.00$7,500.00Loudoun County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$35,000.00

NSP Only - LH - 25% Set-Aside Loudoun County

Total Projected Budget from All Sources

Match Contributed

$35,000.00

N/A

$0.00

$0.00

$5,000.00

$5,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-01-Loudoun Co. -  Home Buyer Assistance

$5,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

($30,000.00)

To Date

08/04/2009

$5,000.00

Expended CDBG DR Funds

Responsible Organization:

$5,000.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/7# of Households benefitting 0 0

Activity Description:

Homebuyer assistance.

Location Description:

Sterling Park South-A, Sterling Park-B and Sugerplum neighborhoods. 

Assisted 1 homebuyer with closing cost assistance and subsidy.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$5,000.00$5,000.00Loudoun County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$2,937,340.00

NSP Only - LH - 25% Set-Aside CVHC

Total Projected Budget from All Sources

Match Contributed

$2,937,340.00

N/A

$0.00

$0.00

$182,900.00

$182,900.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-02 - Caroline/Spotsylvania - Acquisition

$0.00

$0.00

$112,800.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$112,800.00

$0.00

N/A

09/17/2010

($1,843,200.00)

To Date

06/16/2009

$182,900.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/17 0/0 0/17# of Households benefitting 0 0

0 0/0 0/0 0/17Total acquisition compensation to 0 0

Activity Description:

Acquisition of foreclosed properties in three neighborhoods.

Location Description:

THis is a regional project that will cover the Counties of Caroline and Spotsylvania.

One property was acquired this quarter.

Activity Progress Narrative:

Activity Locations
Address City State Zip

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$182,900.00$0.00CVHC



NARuther Glen698 Lake Caroline Drive 22546

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$101,000.00

N/A CVHC

Total Projected Budget from All Sources

Match Contributed

$101,000.00

N/A

$0.00

$0.00

$101,000.00

$19,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-02 - Caroline/Spotsylvania - Administration

$6,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/16/2013

$101,000.00

To Date

06/16/2009

$19,000.00

Expended CDBG DR Funds

Responsible Organization:

$6,000.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administrative activities.

Location Description:

Caroline and Spottsylvania Counties

Quarterly reports, administrative work related to acquisitions, rehabs and property resale.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$19,000.00$6,000.00CVHC



Grantee Activity Number:

Projected Start Date:

Overall

$105,250.00

NSP Only - LH - 25% Set-Aside CVHC

Total Projected Budget from All Sources

Match Contributed

$105,250.00

N/A

$0.00

$0.00

$6,500.00

$6,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-02 - Caroline/Spotsylvania - Home Buyer

$6,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

($98,650.00)

To Date

06/16/2009

$6,500.00

Expended CDBG DR Funds

Responsible Organization:

$6,500.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/8 0/0 0/8# of Households benefitting 0 0

Activity Description:

Pre-qualifing home buyers.

Location Description:

Caroline and Spotsylvania Counties.

Resale of 5211 Magnolia; buyer pre-qualified for Sommerset, Secca, and Edenton properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$6,500.00$6,500.00CVHC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$329,010.00

NSP Only - LH - 25% Set-Aside CVHC

Total Projected Budget from All Sources

Match Contributed

$329,010.00

N/A

$0.00

$0.00

$29,170.84

$29,170.84

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-02 - Caroline/Spotsylvania - HSG Rehab

$6,119.50

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

($111,079.16)

To Date

06/16/2009

$29,170.84

Expended CDBG DR Funds

Responsible Organization:

$6,119.50

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/17# of housing units 0 0

0 0/17 0/0 0/17# of Households benefitting 0 0

Activity Description:

Rehabilitation of acquired foreclosed properties.

Location Description:

Caroline and Spotsylvania Counties.

Rehabilitation on Lake Caroline Drive to start on April 1, 2010.  Bidding on Somerset property.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$29,170.84$6,119.50CVHC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$127,500.00

NSP Only - LH - 25% Set-Aside CVHC

Total Projected Budget from All Sources

Match Contributed

$127,500.00

N/A

$0.00

$0.00

$7,500.00

$7,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-02 - Caroline/Spotsylvania -Property
Resale

$7,500.00

$99,300.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

($120,000.00)

To Date

06/16/2009

$7,500.00

Expended CDBG DR Funds

Responsible Organization:

$7,500.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/17# of housing units 0 1

0 2/17 0/0 2/17# of Households benefitting 1 1

Activity Description:

Resale of acquired, rehabilitated property.

Location Description:

Caroline and Stafford Counties.

One housing unit was transfered to a new home owner.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAFredericksburg5211 Magnolia 22407

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$7,500.00$7,500.00CVHC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$93,000.00

N/A CVHC

Total Projected Budget from All Sources

Match Contributed

$93,000.00

N/A

$0.00

$0.00

$93,000.00

$20,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-03 - Fredericksburg/Staff Co. - Administrat

$9,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2013

$93,000.00

To Date

06/16/2009

$20,500.00

Expended CDBG DR Funds

Responsible Organization:

$9,000.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administration.

Location Description:

Fredericksburg and Stafford County.

General administrative activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$20,500.00$9,000.00CVHC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,981,100.00

NSP Only - LMMI CVHC

Total Projected Budget from All Sources

Match Contributed

$1,981,100.00

N/A

$0.00

$0.00

$700,900.00

$700,900.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-03 - Fredericksburg/Stafford - Acquisition

$150,300.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/16/2010

($1,280,200.00)

To Date

06/16/2009

$700,900.00

Expended CDBG DR Funds

Responsible Organization:

$150,300.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/15# of housing units 0 0

0 0/15 0/0 0/15# of Households benefitting 0 0

Activity Description:

Acquisition of foreclosed, vacant or abandoned houses.

Location Description:

Mayfield, Central Park, Courthouse and Hickory Ridge. 

One property was acquired this quarter.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAFredericksburg716 Edwards Drive 22405

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$700,900.00$150,300.00CVHC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$107,150.00

NSP Only - LMMI CVHC

Total Projected Budget from All Sources

Match Contributed

$107,150.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-03 - Fredericksburg/Stafford Home Buyer
Ast

$0.00

$0.00

$8,572.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$8,572.00

$0.00

N/A

09/17/2010

($107,150.00)

To Date

06/16/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/15# of housing units 0 0

0 0/15 0/0 0/15# of Households benefitting 0 0

Activity Description:

Homebuyer assistance to LMMI households.

Location Description:

Mayfield, Central Park, Courthouse Square and Hickory Ridge neighborhoods.

Homership assistance on 502 Potomic Hills property.

Activity Progress Narrative:

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00CVHC



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$206,250.00

NSP Only - LMMI CVHC

Total Projected Budget from All Sources

Match Contributed

$206,250.00

N/A

$0.00

$0.00

$56,977.00

$56,977.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-03 - Fredericksburg/Stafford HSG Rehab

$14,547.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

($149,273.00)

To Date

06/16/2009

$56,977.00

Expended CDBG DR Funds

Responsible Organization:

$14,547.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/15# of housing units 0 0

0 0/15 0/0 0/15# of Households benefitting 0 0

Activity Description:

Rehabilitation of foreclosed, vacant or abandoned houses.

Location Description:

Mayfield, Central Park, Courthouse and Hickory Ridge. 

Rehabilitation is 75% complette on the Glover-Habitat property; bid offers pending in 2 acquisitions in Stafford.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$56,977.00$14,547.00CVHC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$112,500.00

NSP Only - LMMI CVHC

Total Projected Budget from All Sources

Match Contributed

$112,500.00

N/A

$0.00

$0.00

$1,050.00

$1,050.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-03 - Fredericksburg/Stafford Resale

$1,050.00

$106,022.00

$6,450.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$6,450.00

$0.00

N/A

09/17/2010

($111,450.00)

To Date

06/16/2009

$1,050.00

Expended CDBG DR Funds

Responsible Organization:

$1,050.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/15# of housing units 0 2

0 3/15 0/0 3/15# of Households benefitting 2 2

Activity Description:

Resale of properties to LMMI households.

Location Description:

Mayfield, Central Park, Courthouse Square and Hickory Ridge.

Two housing units were transfered to new homeowners.

Activity Progress Narrative:

Activity Locations
Address City State Zip

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$1,050.00$1,050.00CVHC



NAFredericksburg812 Myrick 22401

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,883,000.00

NSP Only - LMMI Northern Shenandoah Valley PDC

Total Projected Budget from All Sources

Match Contributed

$1,883,000.00

N/A

$0.00

$0.00

$803,750.00

$803,750.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-04 - NSVRC - Acquisition

$803,750.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/16/2013

$803,750.00

To Date

07/16/2009

$803,750.00

Expended CDBG DR Funds

Responsible Organization:

$803,750.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

CHP purchased 6 properties in Stephens City (Frederick County) and is under contract for two additional properties.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAStephens City5138 Comer Drive 22655

NAStephens City5134 Comer Drive 22655

NAStephens City5136 Comer Drive 22655

NAStephens City5130 Comer Drive 22655

NAStephens City5140 Comer Drive 22655

NAStephens City5132 Comer Drive 22655

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$803,750.00$803,750.00Northern Shenandoah Valley PDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$105,000.00

N/A Northern Shenandoah Valley PDC

Total Projected Budget from All Sources

Match Contributed

$105,000.00

N/A

$0.00

$0.00

$105,000.00

$29,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-04 - NSVRC - Administration

$24,000.00

$0.00

$3,500.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$3,500.00

$0.00

N/A

03/16/2013

($1,707,496.00)

To Date

03/17/2009

$29,000.00

Expended CDBG DR Funds

Responsible Organization:

$13,000.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Cost associated to localities to administer the grant.

Location Description:

Grantee continued to hold monthly management team meetings, look for properties and oversee rehabilitation work.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdminstrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$29,000.00$13,000.00Northern Shenandoah Valley PDC



Grantee Activity Number:

Projected Start Date:

Overall

$214,000.00

NSP Only - LMMI Northern Shenandoah Valley PDC

Total Projected Budget from All Sources

Match Contributed

$214,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-04 - NSVRC - Homebuyer Assistance

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/16/2013

$0.00

To Date

07/16/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

Buyers are currently being identied. Three are planned to be channeled through the Habitat for Humanity Program.  People,
Inc. is showing properties regularly.  Two applicants are prequalified and have completed their homebuyer education.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Homebuyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00Northern Shenandoah Valley PDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$282,000.00

NSP Only - LMMI Northern Shenandoah Valley PDC

Total Projected Budget from All Sources

Match Contributed

$282,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-04 - NSVRC - HSG Rehab

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/16/2013

$0.00

To Date

07/16/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

Rehabilitation work is minimal for the properties in Stephens City and will begin in 3 to 4 weeks.  Rehab on the two properties
under contract in Front Royal and Stephens City will begin within 6 to 8 weeks of closing (estimated closing in Strasburg is
4/26/10 and before 6/20/2010 in Front Royal).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00Northern Shenandoah Valley PDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$16,000.00

NSP Only - LMMI Northern Shenandoah Valley PDC

Total Projected Budget from All Sources

Match Contributed

$16,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-04 - NSVRC - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/16/2013

$0.00

To Date

07/16/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Northern Shenandoah Valley PDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$229,740.00

NSP Only - LMMI City of Newport News

Total Projected Budget from All Sources

Match Contributed

$229,740.00

N/A

$0.00

$0.00

$37,540.00

$37,540.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-05 - New Port News - HSG Rehab

$37,540.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$37,540.00

To Date

06/30/2009

$37,540.00

Expended CDBG DR Funds

Responsible Organization:

$37,540.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

FOur houses have been acquired.  A fifth acquisition contract is being negotiated with Fannie Mae.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$37,540.00$37,540.00City of Newport News



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$37,500.00

NSP Only - LMMI City of Newport News

Total Projected Budget from All Sources

Match Contributed

$37,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-05 - New Port News - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

06/30/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

Two sales contracts have been accepted and projects are scheduled to close on 4/23/2010 and 4/30/2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00City of Newport News



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$375,000.00

NSP Only - LMMI City of Newport News

Total Projected Budget from All Sources

Match Contributed

$375,000.00

N/A

$0.00

$0.00

$326,500.00

$326,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-05 - Newport News - Acquisition

$5,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$326,500.00

To Date

06/30/2009

$326,500.00

Expended CDBG DR Funds

Responsible Organization:

$5,000.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

Four houses have been acquired and a fifth azquistion is being negotiated with Fannie Mae.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$326,500.00$5,000.00City of Newport News



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$32,760.00

N/A City of Newport News

Total Projected Budget from All Sources

Match Contributed

$32,760.00

N/A

$0.00

$0.00

$32,760.00

$10,760.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-05 - Newport News - Adminstration

$10,760.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

$32,760.00

To Date

06/30/2009

$10,760.00

Expended CDBG DR Funds

Responsible Organization:

$10,760.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administrative activities.

Location Description:

Newport News Virginia.

Reviewing properties and oversight on housing rehabilitation.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$10,760.00$10,760.00City of Newport News



Grantee Activity Number:

Projected Start Date:

Overall

$25,000.00

NSP Only - LMMI City of Newport News

Total Projected Budget from All Sources

Match Contributed

$25,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-05 - Newport News - Home Buyer
Assistance

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

06/30/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

Currently recruiting potential homebuyers.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00City of Newport News



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,512,947.00

NSP Only - LMMI City of Portsmouth

Total Projected Budget from All Sources

Match Contributed

$1,512,947.00

N/A

$0.00

$0.00

$82,150.00

$82,150.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-06 - Portsmouth - Acquisition

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

$82,150.00

To Date

07/01/2009

$82,150.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/12# of housing units 0 0

0 0/12 0/0 0/12# of Households benefitting 0 0

0 0/0 0/0 0/12Total acquisition compensation to 0 0

Activity Description:

Acquisition of foreclosed properties.

Location Description:

Activity will occur in the Craddock neighborhood, the Westhaven Park neighborhood and Prentis Park neighborhood.

A house was purchased at 132 Afton Parkway in the Cradock neighborhood.  Portsmouth Redevelopment and Housing
Authority has accepted and submitted a contract on another house at 1549 Darren Court and one at 16 Dalgren Harris also in
Cradock.  CCDI has contracts accepted at 2520 Lansing in Prentis Park and 2314 Oak in Brighton.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$82,150.00$0.00City of Portsmouth



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$93,600.00

N/A City of Portsmouth

Total Projected Budget from All Sources

Match Contributed

$93,600.00

N/A

$0.00

$0.00

$93,600.00

$1,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-06 - Portsmouth - Administration

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$93,600.00

To Date

07/01/2009

$1,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administrative activities.

Location Description:

City of Portsmouth.

Ongoing administrative activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$1,000.00$0.00City of Portsmouth



Grantee Activity Number:

Projected Start Date:

Overall

$317,255.00

NSP Only - LMMI City of Portsmouth

Total Projected Budget from All Sources

Match Contributed

$317,255.00

N/A

$0.00

$0.00

$5,000.00

$5,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-06 - Portsmouth - HSG Rehab

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

($312,255.00)

To Date

07/01/2009

$5,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/12# of housing units 0 0

0 0/12 0/0 0/12# of Households benefitting 0 0

Activity Description:

Housing rehabilitation of foreclosed, vacant or abandoned residential property.

Location Description:

Activity will occur in the Craddock neighborhood, the Westhaven Park neighborhood and Prentis Park neighborhood.

The rehabilitation of 132 Afton Parkway has been completed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$5,000.00$0.00City of Portsmouth



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$76,198.00

NSP Only - LMMI City of Portsmouth

Total Projected Budget from All Sources

Match Contributed

$76,198.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-06 - Portsmouth - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

($76,198.00)

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/12# of housing units 0 0

0 0/12 0/0 0/12# of Households benefitting 0 0

Activity Description:

Resale of property to LMMI households.

Location Description:

Activity will occur in the Craddock neighborhood, the Westhaven Park neighborhood and Prentis Park neighborhood.

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00City of Portsmouth



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$25,000.00

N/A Pathways

Total Projected Budget from All Sources

Match Contributed

$25,000.00

N/A

$0.00

$0.00

$25,000.00

$25,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-06PG - Petersburg - Planning

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/17/2009

$25,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Planning Grant

Location Description:

Petersburg, Virginia

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Planning GrantActivity Title:

Project Number:

100-1

Project Title:

Planning Grants



Grantee Activity Number:

Projected Start Date:

Overall

$1,066,400.00

NSP Only - LMMI City of Hampton

Total Projected Budget from All Sources

Match Contributed

$1,066,400.00

N/A

$0.00

$0.00

$148,548.00

$148,548.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-07 - Hampton - Acquisition

$148,548.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/06/2013

$148,548.00

To Date

10/06/2009

$148,548.00

Expended CDBG DR Funds

Responsible Organization:

$148,548.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

Three properties are acquired this quarter.  Four more were is some stage of getting under contract.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAHampton233 Greenbriar Avenue 23661

NAHampton915 Quash Street 23661

NAHampton619 Kentucky Avenue 23661

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$148,548.00$148,548.00City of Hampton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$93,600.00

N/A City of Hampton

Total Projected Budget from All Sources

Match Contributed

$93,600.00

N/A

$0.00

$0.00

$93,600.00

$11,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-07 - Hampton - Administration

$11,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/06/2013

$93,600.00

To Date

10/06/2009

$11,000.00

Expended CDBG DR Funds

Responsible Organization:

$11,000.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Location Description:

Administrative activities relating to closing, rehabilitation and homeownership assistance.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$11,000.00$11,000.00City of Hampton



Grantee Activity Number:

Projected Start Date:

Overall

$15,000.00

NSP Only - LMMI City of Hampton

Total Projected Budget from All Sources

Match Contributed

$15,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-07 - Hampton - Home Buyer Assistance

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/06/2013

$0.00

To Date

10/06/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

Nineteen homebuyers have been pre-qualified for the NSP Program.  Marketing materials have been developed and a NSP
Homebuyer Club has been advertised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00City of Hampton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$712,500.00

NSP Only - LMMI City of Hampton

Total Projected Budget from All Sources

Match Contributed

$712,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-07 - Hampton - HSG Rehab

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/06/2013

$0.00

To Date

10/06/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

Housing rehabilitation is almost complete on the first two properties acquaired.  Bids are dur on the next two properties in April.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00City of Hampton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$112,500.00

NSP Only - LMMI City of Hampton

Total Projected Budget from All Sources

Match Contributed

$112,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-07 - Hampton - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/06/2013

$0.00

To Date

10/06/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00City of Hampton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$361,173.00

NSP Only - LH - 25% Set-Aside People, Inc.

Total Projected Budget from All Sources

Match Contributed

$361,173.00

N/A

$0.00

$0.00

$299,954.00

$299,954.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-08 - Bristol - Acquisition

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

($62,376.00)

To Date

07/09/2009

$299,954.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of housing units 0 0

0 0/6 0/0 0/6# of Households benefitting 0 0

0 0/0 0/0 0/6Total acquisition compensation to 0 0

Activity Description:

Acquisition of foreclosed properties.

Location Description:

Mary Street and Clinton Avenue corridors.

No additional units have been acquired this quarter.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$299,954.00$0.00People, Inc.



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$40,216.00

N/A People, Inc.

Total Projected Budget from All Sources

Match Contributed

$40,216.00

N/A

$0.00

$0.00

$40,216.00

$13,738.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-08 - Bristol - Administration

$13,738.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/09/2013

$40,216.00

To Date

06/09/2009

$13,738.00

Expended CDBG DR Funds

Responsible Organization:

$13,738.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Location Description:

Overseeing rehab work and qualifying homeowners.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$13,738.00$13,738.00People, Inc.



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LH - 25% Set-Aside People, Inc.

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-08 - Bristol - Home Buyer Assistance

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

($60,000.00)

To Date

06/09/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of housing units 0 0

0 0/6 0/0 0/6# of Households benefitting 0 0

Activity Description:

Homebuyer assistance.

Location Description:

Mary Street and Clinton Avenue corridors.

Currently identifying and prequalifying specific families for homeownership aspect of the program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00People, Inc.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$352,941.00

NSP Only - LH - 25% Set-Aside People, Inc.

Total Projected Budget from All Sources

Match Contributed

$352,941.00

N/A

$0.00

$0.00

$93,189.07

$93,189.07

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-08 - Bristol - HSG Rehab

$14,379.07

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

($256,810.93)

To Date

06/09/2009

$93,189.07

Expended CDBG DR Funds

Responsible Organization:

$14,379.07

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of housing units 0 0

0 0/6 0/0 0/6# of Households benefitting 0 0

Activity Description:

Rehabilitation of vacant, abandoned  or foreclosed houses.

Location Description:

Mary Street and Clinton Avenue corridors.

Work has been completed on two units at 17 East Mary Street and one unit at 805 West Mary Street.  Work underway on 809
West Mary Street and 13 East Mary Street.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$93,189.07$14,379.07People, Inc.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$45,000.00

NSP Only - LH - 25% Set-Aside People, Inc.

Total Projected Budget from All Sources

Match Contributed

$45,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-08 - Bristol - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

($45,000.00)

To Date

06/09/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of housing units 0 0

0 0/6 0/0 0/6# of Households benefitting 0 0

Activity Description:

Resale of properties to LMMI households.

Location Description:

Mary Street and Clinton Avenue corridors.

No re-sales this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00People, Inc.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$571,740.00

NSP Only - LMMI City of Suffolk

Total Projected Budget from All Sources

Match Contributed

$571,740.00

N/A

$0.00

$0.00

$188,215.00

$188,215.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-09 - Suffolk - Acquisition

$188,215.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/23/2013

$188,215.00

To Date

07/23/2009

$188,215.00

Expended CDBG DR Funds

Responsible Organization:

$188,215.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

Acquired three properties this quarter.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NASuffolk701 Battery Avenue 23434

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$188,215.00$188,215.00City of Suffolk



NASuffolk418 Jackson Avenue 23434

NASuffolk508 Causey Avenue 23434

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$45,400.00

N/A City of Suffolk

Total Projected Budget from All Sources

Match Contributed

$45,400.00

N/A

$0.00

$0.00

$45,400.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-09 - Suffolk - Administration

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2013

$45,400.00

To Date

07/23/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Location Description:

City has established NSP Program including Project Management Team.  City has also evaluated the possible acquisition of
seven properties and has sucessfully negotiated and closed on the acquisition of three properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$0.00$0.00City of Suffolk



Grantee Activity Number:

Projected Start Date:

Overall

$74,304.00

NSP Only - LMMI City of Suffolk

Total Projected Budget from All Sources

Match Contributed

$74,304.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-09 - Suffolk - Home Buyer Assistance

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/23/2013

$0.00

To Date

07/23/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

NOthing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00City of Suffolk



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$220,000.00

NSP Only - LMMI City of Suffolk

Total Projected Budget from All Sources

Match Contributed

$220,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-09 - Suffolk - HSG Rehab

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/23/2013

$0.00

To Date

07/23/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00City of Suffolk



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI City of Suffolk

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-09 - Suffolk - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/23/2013

$0.00

To Date

07/23/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00City of Suffolk



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$739,124.00

NSP Only - LH - 25% Set-Aside City of Alexandria

Total Projected Budget from All Sources

Match Contributed

$739,124.00

N/A

$0.00

$0.00

$175,325.00

$175,325.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-10 - Alexandria  - Acquisition

$175,325.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/15/2013

$175,325.00

To Date

07/15/2009

$175,325.00

Expended CDBG DR Funds

Responsible Organization:

$175,325.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

One property was acquired this quarter.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAAlexandria3810 Edison Street 22305

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$175,325.00$175,325.00City of Alexandria



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$43,831.00

N/A City of Alexandria

Total Projected Budget from All Sources

Match Contributed

$43,831.00

N/A

$0.00

$0.00

$43,831.00

$6,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-10 - Alexandria - Administration

$6,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/15/2013

$43,831.00

To Date

07/15/2009

$6,500.00

Expended CDBG DR Funds

Responsible Organization:

$6,500.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Location Description:

General Administrative activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$6,500.00$6,500.00City of Alexandria



Grantee Activity Number:

Projected Start Date:

Overall

$14,000.00

NSP Only - LH - 25% Set-Aside City of Alexandria

Total Projected Budget from All Sources

Match Contributed

$14,000.00

N/A

$0.00

$0.00

$5,000.00

$5,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-10 - Alexandria - Home Buyer Assistance

$5,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/15/2013

$5,000.00

To Date

07/15/2009

$5,000.00

Expended CDBG DR Funds

Responsible Organization:

$5,000.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

Looking for potential homeowners.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$5,000.00$5,000.00City of Alexandria



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$110,000.00

NSP Only - LH - 25% Set-Aside City of Alexandria

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$19,558.00

$19,558.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-10 - Alexandria - HSG Rehab

$19,558.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/15/2013

$19,558.00

To Date

07/15/2009

$19,558.00

Expended CDBG DR Funds

Responsible Organization:

$19,558.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

Rehab underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$19,558.00$19,558.00City of Alexandria



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LH - 25% Set-Aside City of Alexandria

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$7,500.00

$7,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-10 - Alexandria - Property Resale

$7,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/15/2013

$7,500.00

To Date

07/15/2009

$7,500.00

Expended CDBG DR Funds

Responsible Organization:

$7,500.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

Resale for previous quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$7,500.00$7,500.00City of Alexandria



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI People, Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-11 - Lebanon - Acquistion

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/01/2013

$0.00

To Date

01/01/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of housing units 0 0

Activity Description:

Location Description:

Town has withdrawn this grant award.  The Action Plan will be revised to reflect this.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$0.00$0.00People, Inc.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI People, Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-11 - Lebanon - Home Buyer Assistance

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/01/2013

$0.00

To Date

01/01/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00People, Inc.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI People, Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-11 - Lebanon - HSG Rehab

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/01/2013

$0.00

To Date

01/01/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of housing units 0 0

Activity Description:

Location Description:

The Town has decided not to accept the grant.  The Action Plan will be revised to reflect this.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00People, Inc.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI People, Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-11 - Lebanon - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/01/2013

$0.00

To Date

01/01/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

The Town has declined this grant.  The Action Plan will be revised to reflect this.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00People, Inc.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,809,000.00

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$1,809,000.00

N/A

$0.00

$0.00

$453,450.00

$453,450.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-12 - Richmond - Acquisition

$453,450.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/27/2013

$453,450.00

To Date

08/27/2009

$453,450.00

Expended CDBG DR Funds

Responsible Organization:

$453,450.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/24# of housing units 0 0

Activity Description:

Location Description:

Six properties were acquired this quarter.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NARichmond3315 Florida Avenue 23222

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$453,450.00$453,450.00City of Richmond



NARichmond1805 Rose Avenue 23222

NARichmond824 North 27th Street 23223

NARichmond826 North 27th Street 23223

NARichmond1700 4th Street 23222

NARichmond822 North 27th Street 23223

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$93,500.00

N/A City of Richmond

Total Projected Budget from All Sources

Match Contributed

$93,500.00

N/A

$0.00

$0.00

$93,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-12 - Richmond - Administration

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/27/2013

$93,500.00

To Date

08/27/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Location Description:

City's contract with DHCD has been signed and original mailed to DHCD office.  Local Buisness and Minority & Female Notices
have been published.  Remaining contract negotiation items were ready for DHCD to review on January 27, 2010.  NSP
contractors information meeting was held on January 21st.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$0.00$0.00City of Richmond



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$66,000.00

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$66,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-12 - Richmond - Home Buyer Assistance

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/27/2013

$0.00

To Date

08/27/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/12# of Households benefitting 0 0

Activity Description:

Location Description:

City staff and NSP partners especially HOME, Inc. our homebuyer educational counseling and downpayment/closing cost
partner have been meeting. HOME, Inc. will establish a list of potential homebuyers for the NSP program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00City of Richmond



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$317,500.00

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$317,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-12 - Richmond - HSG Rehab

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/27/2013

$0.00

To Date

08/27/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/12# of housing units 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00City of Richmond



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$114,000.00

NSP Only - LMMI Fairfax County

Total Projected Budget from All Sources

Match Contributed

$114,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-12 - Richmond - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/27/2013

$0.00

To Date

08/27/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/24# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Fairfax County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$878,200.00

NSP Only - LMMI Fairfax County

Total Projected Budget from All Sources

Match Contributed

$878,200.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-13 - Fairfax Co. - Acquisition

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/12/2013

$0.00

To Date

08/12/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/10# of housing units 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$0.00$0.00Fairfax County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$46,800.00

N/A Fairfax County

Total Projected Budget from All Sources

Match Contributed

$46,800.00

N/A

$0.00

$0.00

$46,800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-13 - Fairfax Co. - Adminstration

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/12/2013

$46,800.00

To Date

08/12/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Location Description:

Coordination with the County and four non-profits: Pathway Homes, Inc., Reston Interfaith Housing Corporation, Marian Homes
and Homestrech.  The management team holds weekly meetings to discuss progress and project flow.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$0.00$0.00Fairfax County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LMMI Fairfax County

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-13 - Fairfax Co. - HSG Rehab

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/12/2013

$0.00

To Date

08/12/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/10# of housing units 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00Fairfax County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$25,000.00

NSP Only - LMMI Fairfax County

Total Projected Budget from All Sources

Match Contributed

$25,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-13 - Fairfax Co. - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/12/2013

$0.00

To Date

08/12/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/10# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Fairfax County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,228,375.00

NSP Only - LMMI City of Norfolk

Total Projected Budget from All Sources

Match Contributed

$1,228,375.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-14 - Norfolk - Acquisition

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/22/2013

$0.00

To Date

07/22/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/12# of housing units 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$0.00$0.00City of Norfolk



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$77,000.00

N/A City of Norfolk

Total Projected Budget from All Sources

Match Contributed

$77,000.00

N/A

$0.00

$0.00

$77,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-14 - Norfolk - Administration

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/22/2013

$77,000.00

To Date

07/22/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Location Description:

During this quarter the NRHA staff examined approximately 30 homes, all of which were rejected.  Offers were placed on two
properties, but these had not closed by the end of this reporting period.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$0.00$0.00City of Norfolk



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$24,000.00

NSP Only - LMMI City of Norfolk

Total Projected Budget from All Sources

Match Contributed

$24,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-14 - Norfolk - Home Buyer Assistance

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/22/2013

$0.00

To Date

07/22/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/12# of Households benefitting 0 0

Activity Description:

Location Description:

NOthing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00City of Norfolk



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$375,000.00

NSP Only - LMMI City of Norfolk

Total Projected Budget from All Sources

Match Contributed

$375,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-14 - Norfolk - HSG Rehab

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/22/2013

$0.00

To Date

07/22/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/12# of housing units 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00City of Norfolk



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$90,000.00

NSP Only - LMMI City of Norfolk

Total Projected Budget from All Sources

Match Contributed

$90,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-14 - Norfolk - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/22/2013

$0.00

To Date

07/22/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/12# of Households benefitting 0 0

Activity Description:

Location Description:

NOthing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00City of Norfolk



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$105,000.00

NSP Only - LH - 25% Set-Aside Virginia Habitat for Humanity

Total Projected Budget from All Sources

Match Contributed

$105,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-15 - Virgina Habitat - Home Buyer Assit

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/14/2013

$0.00

To Date

10/14/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/16# of Households benefitting 0 0

Activity Description:

Location Description:

At least 5 families who have completed the homeownership educationclassand many more are scheduled to complete the 8-
hour class.  Additionally we have 30 families who are fully qualified and pre-qualifiedand pre-approved for NSP houses.  Habitat
VA also found out in January that it had been awarded $994,000 from the Federal Home Loan Bank of Atlanta to be used on 71
NSP houses ($14,000 per house).  Since then HFHVA staff members have also been working tiresly to enable Habitat affilites
to be able to draw the $14,000 per NSP house, which will reduce the amount of the homeowners' first mortgages.

Activity Progress Narrative:

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00Virginia Habitat for Humanity



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,890,600.00

NSP Only - LH - 25% Set-Aside Virginia Habitat for Humanity

Total Projected Budget from All Sources

Match Contributed

$1,890,600.00

N/A

$0.00

$0.00

$354,575.00

$354,575.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-15 - Virginia Habitat - Acquisition

$354,575.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/14/2013

$354,575.00

To Date

10/14/2009

$354,575.00

Expended CDBG DR Funds

Responsible Organization:

$354,575.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/16# of housing units 0 0

Activity Description:

Location Description:

Three properties were acquired this quarter.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NALorton7453 Larne Lane 22079

NAManassas8655 Diane Court 20110

NAWoodbridge13714 Kerrydale Road 22193

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$354,575.00$354,575.00Virginia Habitat for Humanity



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$140,400.00

N/A Virginia Habitat for Humanity

Total Projected Budget from All Sources

Match Contributed

$140,400.00

N/A

$0.00

$0.00

$70,200.00

$8,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-15 - Virginia Habitat - Adminstration

$8,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/14/2013

$70,200.00

To Date

10/14/2009

$8,000.00

Expended CDBG DR Funds

Responsible Organization:

$8,000.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant Administrative Activities.

Location Description:

Completed acquisition of 3 houses and completed successful interim compliance review.  Submitted proposal to expand into 6
new neighborhoods (Prince William, Manassas, Alexandria, Fairfax, and Loudoun) to the census tract.  Also submitted proposal
to expand into 6 new localities across the state (Danville, Petersburg, Winchester, Orange, Louisa, and Fauquier).  Also
submitted proposal to increase our original award amount.  AS of today (4/15/2010) we have $1,600,162 (original award was
only $1,500,000) reserved for our 15 houses either currently purchased or under contract. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$8,000.00$8,000.00Virginia Habitat for Humanity



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$706,500.00

NSP Only - LH - 25% Set-Aside Virginia Habitat for Humanity

Total Projected Budget from All Sources

Match Contributed

$706,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-15 - Virginia Habitat - HSG Rehab

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/14/2013

$0.00

To Date

10/14/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/16# of housing units 0 0

Activity Description:

Location Description:

Rehabilitation of 13714 Kerrydale Road began.  This should be complete before April 30, 2010. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00Virginia Habitat for Humanity



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$157,500.00

NSP Only - LH - 25% Set-Aside Virginia Habitat for Humanity

Total Projected Budget from All Sources

Match Contributed

$157,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-15 - Virginia Habitat - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/14/2013

$0.00

To Date

10/14/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/16# of Properties 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Virginia Habitat for Humanity



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,387,500.00

NSP Only - LMMI Catholics for Housing

Total Projected Budget from All Sources

Match Contributed

$1,387,500.00

N/A

$0.00

$0.00

$145,275.00

$145,275.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-16 - Catholics for Housing - Acquisition

$145,275.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/08/2013

$145,275.00

To Date

09/08/2009

$145,275.00

Expended CDBG DR Funds

Responsible Organization:

$145,275.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of housing units 0 0

Activity Description:

Location Description:

One house was acquired this quarter.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAWexford Loop17326 22026

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$145,275.00$145,275.00Catholics for Housing



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$70,200.00

N/A Catholics for Housing

Total Projected Budget from All Sources

Match Contributed

$70,200.00

N/A

$0.00

$0.00

$65,600.00

$4,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-16 - Catholics for Housing - Administration

$4,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/08/2013

$65,600.00

To Date

09/08/2009

$4,000.00

Expended CDBG DR Funds

Responsible Organization:

$4,000.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administrative activities.

Location Description:

Prince William County neighborhoods.

Monthly meetings are occuring as scheduled; all non-profits are marketing to acquire properties and secure homebuyers.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$4,000.00$4,000.00Catholics for Housing



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$282,500.00

NSP Only - LMMI Catholics for Housing

Total Projected Budget from All Sources

Match Contributed

$282,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-16 - Catholics for Housing - HSG Rehab

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/08/2013

$0.00

To Date

09/08/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of housing units 0 0

Activity Description:

Location Description:

Housing rehab has begun on 17326 Wexford Loop and is expected to be complete by April 30, 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00Catholics for Housing



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$87,000.00

NSP Only - LMMI Catholics For Housing

Total Projected Budget from All Sources

Match Contributed

$87,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-16 - Catholics for HSG - Homeowership
Ast.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

$0.00

To Date

08/17/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

One applicant signed a homebuyeragreement for the property purchased.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Homeownership AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00Catholics For Housing



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$67,500.00

NSP Only - LMMI Catholics for Housing

Total Projected Budget from All Sources

Match Contributed

$67,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-16 - Catholics for Hsg - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/08/2013

$0.00

To Date

09/08/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of Households benefitting 0 0

Activity Description:

Location Description:

A homebuyer agreement has been executed with a qualified buyer for the property purchased.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Catholics for Housing



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,066,065.00

NSP Only - LMMI Chesapeake RHA

Total Projected Budget from All Sources

Match Contributed

$1,066,065.00

N/A

$0.00

$0.00

$222,000.00

$222,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-17 - Chesapeake - Acquisition

$222,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/01/2013

$222,000.00

To Date

10/01/2009

$222,000.00

Expended CDBG DR Funds

Responsible Organization:

$222,000.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of housing units 0 0

Activity Description:

Location Description:

Two properties were acquired this quarter.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAChesapeake3522 Sugar Run 23321

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$222,000.00$222,000.00Chesapeake RHA



NAChesapeake3204 Yellow Pine 23321

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$70,200.00

N/A Chesapeake RHA

Total Projected Budget from All Sources

Match Contributed

$70,200.00

N/A

$0.00

$0.00

$70,200.00

$8,550.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-17 - Chesapeake - Administration

$8,550.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/01/2013

$70,200.00

To Date

10/01/2009

$8,550.00

Expended CDBG DR Funds

Responsible Organization:

$8,550.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant Administrative Activities.

Location Description:

Neighborhoods within the City of Chesapeake.

General administrative activities related to aquiring property, overseeing rehab and pre-qualifying homeowners.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$8,550.00$8,550.00Chesapeake RHA



Grantee Activity Number:

Projected Start Date:

Overall

$37,335.00

NSP Only - LMMI Chesapeake RHA

Total Projected Budget from All Sources

Match Contributed

$37,335.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-17 - Chesapeake - Home Buyer Assistance

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/01/2013

$0.00

To Date

10/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00Chesapeake RHA



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$266,400.00

NSP Only - LMMI Chesapeake RHA

Total Projected Budget from All Sources

Match Contributed

$266,400.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-17 - Chesapeake - HSG Rehab

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/01/2013

$0.00

To Date

10/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of housing units 0 0

Activity Description:

Location Description:

THe property at 3204 Yellow Pine Crescent is being rehabilitated and expected to be complet in May 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00Chesapeake RHA



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI Chesapeake RHA

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-17 - Chesapeake - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/01/2013

$0.00

To Date

10/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Chesapeake RHA



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$316,700.00

NSP Only - LMMI Chesterfield County

Total Projected Budget from All Sources

Match Contributed

$316,700.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-18 - Chesterfield - Acquisition

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/15/2013

$0.00

To Date

08/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of housing units 0 0

Activity Description:

Location Description:

An offer was made on one property this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$0.00$0.00Chesterfield County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$32,000.00

NSP Only - LMMI Chesterfield County

Total Projected Budget from All Sources

Match Contributed

$32,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-18 - Chesterfield - Home Buyer Assistance

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/15/2013

$0.00

To Date

09/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00Chesterfield County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$110,000.00

NSP Only - LMMI Chesterfield County

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-18 - Chesterfield - HSG Rehab

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/15/2010

$0.00

To Date

09/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of housing units 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00Chesterfield County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$17,000.00

NSP Only - LMMI Chesterfield County

Total Projected Budget from All Sources

Match Contributed

$17,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-18 - Chesterfield - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/15/2013

$0.00

To Date

09/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Chesterfield County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$24,300.00

N/A Chesterfield County

Total Projected Budget from All Sources

Match Contributed

$24,300.00

N/A

$0.00

$0.00

$24,300.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-18 - Chesterfield Co. - Administration

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/01/2013

$24,300.00

To Date

10/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administrative activities.

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$0.00$0.00Chesterfield County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$963,009.00

NSP Only - LMMI Culpeper CDC

Total Projected Budget from All Sources

Match Contributed

$963,009.00

N/A

$0.00

$0.00

$187,786.00

$187,786.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-19 - Culpeper - Acquisition

$2,536.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/02/2013

$187,786.00

To Date

10/02/2009

$187,786.00

Expended CDBG DR Funds

Responsible Organization:

$2,536.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of housing units 0 0

Activity Description:

Location Description:

Acquired 829 Virginia Avenue property .

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$187,786.00$2,536.00Culpeper CDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$56,160.00

N/A Culpeper CDC

Total Projected Budget from All Sources

Match Contributed

$56,160.00

N/A

$0.00

$0.00

$56,160.00

$13,665.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-19 - Culpeper - Administration

$13,665.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/02/2013

$56,160.00

To Date

10/02/2009

$13,665.00

Expended CDBG DR Funds

Responsible Organization:

$13,665.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administrative activities.

Location Description:

General administrative activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$13,665.00$13,665.00Culpeper CDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$77,316.00

NSP Only - LMMI Culpeper CDC

Total Projected Budget from All Sources

Match Contributed

$77,316.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-19 - Culpeper - Home Buyer Assistance

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/02/2013

$0.00

To Date

10/02/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

A homebuyer was identified and pre-qualified for the 829 Virgina Avenue Property.  Closing is planned for 5/15/2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00Culpeper CDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$66,015.00

NSP Only - LMMI Culpeper CDC

Total Projected Budget from All Sources

Match Contributed

$66,015.00

N/A

$0.00

$0.00

$15,400.00

$15,400.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-19 - Culpeper - HSG Rehab

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/02/2013

$15,400.00

To Date

10/02/2009

$15,400.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of housing units 0 0

Activity Description:

Location Description:

The rehabilitation of 829 Virginia Avenue is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$15,400.00$0.00Culpeper CDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$37,500.00

NSP Only - LMMI Culpeper CDC

Total Projected Budget from All Sources

Match Contributed

$37,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-19 - Culpeper - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/02/2013

$0.00

To Date

10/02/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

A buyer has been identified and pre-qualified for 829 Virginia Avenue property.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Culpeper CDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,122,100.00

NSP Only - LMMI Fauquier County

Total Projected Budget from All Sources

Match Contributed

$1,122,100.00

N/A

$0.00

$0.00

$532,171.00

$532,171.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-20 - Fauquier - Acquisition

$360,700.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/02/2013

$532,171.00

To Date

09/02/2009

$532,171.00

Expended CDBG DR Funds

Responsible Organization:

$360,700.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/7# of housing units 0 0

Activity Description:

Location Description:

Two properties were acquired this quarter.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NARemington12164 David Court 22734

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$532,171.00$360,700.00Fauquier County



NABealeton11262 Cedar Lee Court 22712

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$86,700.00

NSP Only - LMMI Fauquier County

Total Projected Budget from All Sources

Match Contributed

$86,700.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-20 - Fauquier - Home Buyer Assistance

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/02/2013

$0.00

To Date

09/02/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00Fauquier County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$148,500.00

NSP Only - LMMI Fauquier County

Total Projected Budget from All Sources

Match Contributed

$148,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-20 - Fauquier - HSG Rehab LMMI Owner

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/02/2013

$0.00

To Date

09/02/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of housing units 0 0

Activity Description:

Location Description:

Rehab contract awarded for Huntland Drive property.  Bids also received for the David Court.  Contractor has been selected
snd award is rady to be announced.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00Fauquier County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$27,500.00

NSP Only - LMMI Fauquier County

Total Projected Budget from All Sources

Match Contributed

$27,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-20 - Fauquier - HSG Rehab Rental

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/02/2013

$0.00

To Date

09/02/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of housing units 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00Fauquier County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$45,000.00

NSP Only - LMMI Fauquier County

Total Projected Budget from All Sources

Match Contributed

$45,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-20 - Fauquier - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/02/2013

$0.00

To Date

09/02/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Fauquier County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$70,200.00

N/A Fauquier County

Total Projected Budget from All Sources

Match Contributed

$70,200.00

N/A

$0.00

$0.00

$10,000.00

$10,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-20 - Fauquier County - Administration

$2,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/02/2013

$10,000.00

To Date

09/02/2009

$10,000.00

Expended CDBG DR Funds

Responsible Organization:

$2,000.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant Administrative Activities

Location Description:

Interim compliance review was conducted.  Three management team meetings have been held.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$10,000.00$2,000.00Fauquier County



Grantee Activity Number:

Projected Start Date:

Overall

$221,280.00

NSP Only - LMMI Franklin City

Total Projected Budget from All Sources

Match Contributed

$221,280.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-21 - Franklin - Acquisition

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of housing units 0 0

Activity Description:

Location Description:

An offer has been accepted on 212 Thomas Street.  Closing is scheduled for mid-May.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$0.00$0.00Franklin City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LMMI Franklin City

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-21 - Franklin - Home Buyer Assistance

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00Franklin City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$110,000.00

NSP Only - LMMI Franklin City

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-21 - Franklin - HSG Rehab

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of housing units 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00Franklin City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LMMI Franklin City

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-21 - Franklin - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Franklin City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$18,720.00

N/A Franklin City

Total Projected Budget from All Sources

Match Contributed

$18,720.00

N/A

$0.00

$0.00

$18,720.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-21 - Franklin City - Administration

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$18,720.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administrative activities.

Location Description:

General administrative activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$0.00$0.00Franklin City



Grantee Activity Number:

Projected Start Date:

Overall

$406,250.00

NSP Only - LMMI City of Lynchburg

Total Projected Budget from All Sources

Match Contributed

$406,250.00

N/A

$0.00

$0.00

$176,850.00

$176,850.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-22 - Lynchburg - Acquisition

$102,600.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/24/2013

$176,850.00

To Date

09/24/2009

$176,850.00

Expended CDBG DR Funds

Responsible Organization:

$102,600.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/11# of housing units 0 0

Activity Description:

Location Description:

Three properties were acquired this quarter.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NALynchburg305 Westover Blvd. 24501

NALynchburg212 Amherst Street 24503

NALynchburg204 Morgan Street 24501

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$176,850.00$102,600.00City of Lynchburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$46,800.00

N/A City of Lynchburg

Total Projected Budget from All Sources

Match Contributed

$46,800.00

N/A

$0.00

$0.00

$46,800.00

$6,300.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-22 - Lynchburg - Administration

$4,800.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/24/2013

$46,800.00

To Date

09/24/2009

$6,300.00

Expended CDBG DR Funds

Responsible Organization:

$4,800.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administrative activities.

Location Description:

Housing partners met three times, once with contractors and rehab specialists.  Marketing team presented to city school
administrators.  Housing counselors met twice.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$6,300.00$4,800.00City of Lynchburg



Grantee Activity Number:

Projected Start Date:

Overall

$83,950.00

NSP Only - LMMI City of Lynchburg

Total Projected Budget from All Sources

Match Contributed

$83,950.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-22 - Lynchburg - Home Buyer Assistance

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/24/2013

$0.00

To Date

09/24/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/11# of Households benefitting 0 0

Activity Description:

Location Description:

Counselors have met several times and have a growing waiting list of clients.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00City of Lynchburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$390,500.00

NSP Only - LMMI City of Lynchburg

Total Projected Budget from All Sources

Match Contributed

$390,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-22 - Lynchburg - HSG Rehab

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/24/2013

$0.00

To Date

09/24/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/11# of housing units 0 0

Activity Description:

Location Description:

Work write-ups are complete on two units, two more are underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00City of Lynchburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$72,500.00

NSP Only - LMMI City of Lynchburg

Total Projected Budget from All Sources

Match Contributed

$72,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-22 - Lynchburg - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/24/2013

$0.00

To Date

09/24/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/11# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00City of Lynchburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$411,920.00

NSP Only - LMMI Pathways

Total Projected Budget from All Sources

Match Contributed

$411,920.00

N/A

$0.00

$0.00

$154,900.00

$154,900.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-23 - Petersburg - Acquisition

$154,900.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/07/2013

$154,900.00

To Date

10/07/2009

$154,900.00

Expended CDBG DR Funds

Responsible Organization:

$154,900.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of housing units 0 0

Activity Description:

Location Description:

Three properties were acquired this quarter.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAPetersburg528 Oak Hill Road 23805

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$154,900.00$154,900.00Pathways



NAPetersburg2117 Fort Rice Street 23805

NAPetersburg525 Amherst Road 23805

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$28,080.00

N/A Pathways

Total Projected Budget from All Sources

Match Contributed

$28,080.00

N/A

$0.00

$0.00

$28,080.00

$5,312.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-23 - Petersburg - Administration

$5,312.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/07/2013

$28,080.00

To Date

10/07/2009

$5,312.00

Expended CDBG DR Funds

Responsible Organization:

$5,312.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administrative activities.

Location Description:

The housing counselor that was on the team is no longer with Virginia Supportive Housing.  VSH is seeking another person to
staff the office in Petersburg and will assign that person to the management team.  Clarence Harris, the assistant rehab
specialist has taken a job with another organization and his duties will be assumed by David Hunter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$5,312.00$5,312.00Pathways



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LMMI Pathways

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-23 - Petersburg - Home Buyer Assistance

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/07/2013

$0.00

To Date

10/07/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00Pathways



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI Pathways

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-23 - Petersburg - HSG Rehab

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/07/2013

$0.00

To Date

10/07/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/11# of housing units 0 0

Activity Description:

Location Description:

Began weatherization of 528 Oak Hill, finalized contractor solicitation and issued scope of work for pre-bid walk through.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00Pathways



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI Pathways

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-23 - Petersburg - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/07/2013

$0.00

To Date

10/07/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Pathways



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,047,840.00

NSP Only - LMMI Virgina Beach CDC

Total Projected Budget from All Sources

Match Contributed

$1,047,840.00

N/A

$0.00

$0.00

$621,100.00

$621,100.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-24 - Va Beach - Acquisition

$456,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$621,100.00

To Date

09/30/2009

$621,100.00

Expended CDBG DR Funds

Responsible Organization:

$456,000.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of housing units 0 0

Activity Description:

Location Description:

Four properties were acquired this quarter.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAVirginia Beach4602 Glanmire Drive 23464

NAVirginia Beach5127 Rugby Road 23464

NAVirginia Beach1200 Woodbridge Trail 23453

NAVirginia Beach3536 Hilber Street 23452

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$621,100.00$456,000.00Virgina Beach CDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$36,000.00

NSP Only - LMMI Virgina Beach CDC

Total Projected Budget from All Sources

Match Contributed

$36,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-24 - Va Beach - Home Buyer Assistance

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

09/30/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of Households benefitting 0 0

Activity Description:

Location Description:

VBCDC staff took in seven applications for its NSP Homeownership Program from seven families this quarter.  All families are
pre-qualified for VBCDC's program and are still completing the application process.  VBCDC expects to begin reselling its
homes during the 2nd quarter of this year.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00Virgina Beach CDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$165,000.00

NSP Only - LMMI Virgina Beach CDC

Total Projected Budget from All Sources

Match Contributed

$165,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-24 - Va Beach - HSG Rehab

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

09/30/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of housing units 0 0

Activity Description:

Location Description:

VBCDC began the rehabilitation of 3536 Hilber Street and the rehabilitation will be completed by the end of April.  VBCDC
prepared work write up estimates for its remaining properties and the rehabilitation and bid openings will begin in April 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00Virgina Beach CDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$45,000.00

NSP Only - LMMI Virgina Beach CDC

Total Projected Budget from All Sources

Match Contributed

$45,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-24 - Va Beach - Property Resale

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

09/30/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of Households benefitting 0 0

Activity Description:

Location Description:

VBCDC expects to have the rehab complete on all six NSP houses by July 2010.  VBCDC is currently working with seven
families who have applied to purchase an NSP home.  VBCDC also has five other families who are just beginning the
application process and an inquiry list of over 80 families.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Virgina Beach CDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$56,160.00

N/A Virgina Beach CDC

Total Projected Budget from All Sources

Match Contributed

$56,160.00

N/A

$0.00

$0.00

$56,160.00

$11,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-24 - Virginia Beach - Administration

$1,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/07/2013

$56,160.00

To Date

10/07/2009

$11,500.00

Expended CDBG DR Funds

Responsible Organization:

$1,500.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant Administrative Activities.

Location Description:

VBCDC staff attended all DHCD trainings, workshops, and focus group sessions this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$11,500.00$1,500.00Virgina Beach CDC



Grantee Activity Number:

Projected Start Date:

Overall

$1,870,496.00

N/A Commonweath of Virginia

Total Projected Budget from All Sources

Match Contributed

$1,870,496.00

N/A

$0.00

$0.00

$1,870,496.00

$430,245.90

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

100-0 State Admin.

$111,360.34

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/17/2009

$430,245.90

Expended CDBG DR Funds

Responsible Organization:

$111,360.34

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

State administration includes salary, overhead, etc.

Location Description:

State of Virginia's Administration cost.

DHCD staff conducted a focus group session, trainings and compliance reviews this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-0

Project Title:

Administration

$430,245.90$111,360.34Commonweath of Virginia



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Commonweath of Virginia

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Bucket/Performance Pool

$0.00

$0.00

$205,640.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$205,640.00

$0.00

N/A

12/17/2011

($25,408,209.00)

To Date

03/17/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/100# of Properties 0 0

0 0/0 0/0 0/100# of housing units 0 0

0 0/0 0/0 0/100# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

Bucket/Performance PoolActivity Title:

Project Number:

BCKT

Project Title:

Bucket Project/Performance Pool

$0.00$0.00Commonweath of Virginia



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail


	Title
	Title
	Title

